

CiO III

Campus in Ontwikkeling

Headlines 2025

RE&F: Pepijn Bakker

Powerpoint version 2025 september

Source: RE&F Real Estate Investment and Maintenance

Cost, Januari-June 2025

Contents

- General observations
- Investment realisation CiOIII program
- Investment maintenance Campus Facilities
- Energy Transition of the present Buildings
- Physical accessibility of the facilities

General observations

- The budget for CIO III has been set and remains the same, while the costs for all construction projects are constantly rising. Budget indexation is necessary.
- The limited staffing capacity at RE&F and tight market conditions made the duration of many projects become longer than anticipated.
- RE&F wants to reduce accommodation costs by using offices and teaching spaces more efficiently.
- We want to provide more space for LLO (Learning, Learning, and Learning),
- The strategy focus on the university's engagement with the city, society and sustainability will lead to adjustments to the projects in CIO III and the need to launch new projects.

Energy Transition of the present buildings

Portfolio roadmap Energy transition Buildings (PEB)

- Installing LED Lighting: RE&F has prioritized this project over other maintenance projects.
- Being a zero-waste university by 2030 includes separating waste streams and ensuring high-quality reuse.
- The Planetary Health Diet will be the foundation of the new campus food policy. To make this transition concrete, the Food & Catering Roadmap 2025-2030 has been developed.
- Green Campus: Ecological design tools were used during the renovation of the pond at the Pavilion, with the aim of creating a wildlife-friendly bank and planting native trees and plants.
- CO2 footprint: The 2024 CO2 CSRD report was prepared in recent months in collaboration with Salacia Solutions.

Physical accessibility of the Facilities

- EUR's guiding principle is that everyone, regardless of disability or challenge, should be able to participate in education and use the campus.
- This included the "Physical Accessibility Compliance" subproject, which implements necessary adjustments and improvements in physical accessibility.
- RE&F periodically reports on the progress of the "Physical Accessibility Compliance".